

**SECRET**

COR - 0835

3 June 1960

ACTIVITY PROGRAM

1. PURPOSE:

To procure an additional 20 X Spot Enlarger and a set of spare parts for the Army in connection with Project CORONA.

2. DESCRIPTION OF WORK OR SERVICES REQUIRED:

One (1) each 20 X Enlarger and a set of supporting spare parts identical to the ten (10) Enlargers previously delivered under the contract. Contractor is Eastman Kodak and the estimated cost is \$29,151.00. *1960 Funds*  
*8 June 1960 DPD 4676-60. Contract will be released when money received.*

3. EXPECTED ADDITIONAL OR RELATED WORK OR SERVICES:

None contemplated.

4. TOTAL ESTIMATED COST:

The total estimated cost for this work is \$29,151.00 and is chargeable to Army Funds to be transferred to the Agency.

5. DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE:


Enlarger and spares to be delivered five (5) months after go-ahead.

6. REMARKS:

None

  
Chief, Development Branch, DPD  
Authorized DPD-DD/P Requester

CONCURRENCE:

  
STANLEY W. BEERLI  
Colonel, USAF  
Acting Chief, DPD-DD/P

APPROVED:

  
RICHARD M. BISSELL, JR.  
Deputy Director (Plans)

7. CONDITIONS OF APPROVAL:

**SECRET**

25X1A

25X1A

25X1A

RECEIVED TO  
17  
18 JUN 1960

06 JUN 1960

09 JUN 1960

1 Copy of 6 Copies

25X1A

25X1A CH/DB/DPD-DD/[REDACTED]:abk  
Distribution:

- Copy 1 - Contracts/DPD
- 2 - DD/P
- 3 - AC/DPD
- 4 - CH/DB/DPD
- 5 - Comp/DPD
- 6 - RI/DPD